COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/09/2014

ESTIMATE SUMMARY 14:37:30
CONTID: C18224 ESTIMATE NO: 0026 PROG SPEC YR: 2005
PCN: 18224-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 162.5 DAYS TIME ALLOW: 181 WORK DAYS
BRIDGE REPLACEMENT @ SH 66 AND PERCENT TIME: 89.78 ORIG TIME ALLOW: 154 WORK DAYS
PROJECT NO: FBRO66A-002
BRIDGE REPLACEMENT @ SH 66 AND
NAME OF ROAD: 066B
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 04/06/2014 DATE TIME STARTED 11/05/2012
14290 HILLTOP RD. DATE LET 09/20/2012 DATE WORK BEGAN
DATE AWARDED 10/17/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/06/2012 DATE ACCEPTED
LONGMONT COB0504 DATE NOTICE TO PROCEED 11/05/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  6,045,014.20 PARTICIPATING $ 1,747,704.68 $ 50,317.30
AWARD PROJECT AMT: $ 5,246,225.30 NON-PARTICIPATING 3,236,749.60 0.00
PERCENT COMPLETE: 82.46% TOTAL EARNINGS 4,084,454.28 50,317.30
FUNDS AVAILABLE: $ 1,060,559.92 STOCKPILED MATERIALS 9.27 0.00
GROSS EARNINGS 4,984,463.55 50,317.30
TOTAL CLAIMS: $ 0.00 RETAINAGE -78,693.38 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,905,770.17 50,317.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,905,770.17 50,317.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 50,317.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 201-00000
0010 202-00010
0015 202-00019
0020 202-00035
0025 202-00037
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00810
0050 202-00825
0055  202-01000

C18224
18224-BID
FBROG66A-002

ROADWAY-18225

Clearing and Grubbing

Removal of Tree

Removal of Inlet

Removal of Pipe

ITEM
DESCRIPTION

Removal of End Section

*Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Ground Sign

*Removal of Flashing Beacon

*Removal of Fence

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0026

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.400 0.400
LS 0.000
40,000.00000 0.400
5.000 5.000
EACH 0.000
550.00000 5.000
1.000 1.000
EACH 0.000
1,000.00000 1.000
252.000 252.000
LF 0.000
30.00000 252.000
5.000 4.000
EACH 0.000
250.00000 4.000
1,098.200 1,098.200
SY 0.000
3.90000 1,098.200
27,377.000 26,265.000
SY 0.000
2.05000 26,265.000
16,154.000 16,154.000
SF 0.000
1.00000 16,154.000
19.000 14.000
EACH 5.000
51.00000 19.000
3.000 2.000
EACH 1.000
51.00000 3.000
2,930.000 0.000
LF 0.000
0.45000 0.000

Page 2
ESTIMATE RUN 05/09/2014

14:37:30
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
16,000.00
0.00
2,750.00
0.00
1,000.00
0.00
7,560.00
0.00
1,000.00
0.00
4,282.98
0.00
53,843.25
0.00
16,154.00
255.00
969.00
51.00
153.00
0.00
0.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0060 202-04100 Abandon Well 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0065 203-00010 *Unclassified Excavation (Complete In Place) 25,729.000 25,542.000
CcY 0.000 0.00
12.00000 25,542.000 306,504.00
0070 203-01500 Blading 53.000 24.000
HOUR 0.000 0.00
120.00000 24.000 2,880.00
0075 203-01550 Dozing 66.500 66.500
HOUR 0.000 0.00
165.00000 66.500 10,972.50
0080 203-01597 *Potholing 48.500 48.500
HOUR 0.000 0.00
155.00000 48.500 7,517.50
0085 208-00002 *Erosion Log (12 Inch) 4,600.000 1,408.000
LF 180.000 729.00
4.05000 1,588.000 6,431.40
0090 208-00020 *Silt Fence 5,461.000 5,461.000
LF 0.000 0.00
1.20000 5,461.000 6,553.20
0095 208-00034 *Gravel Bag 22.000 22.000
LF 0.000 0.00
6.80000 22.000 149.60
0096 208-00041 Rock Check Dam Rock Check Dam MCR 9.000 0.000
EACH 9.000 2,970.00
330.00000 9.000 2,970.00
0100 208-00045 *Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00
590.00000 0.000 0.00
0105 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
0.00

2,200.00000 0.000
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0110 208-00103 *Removal and Disposal of Sediment (Labor) 64.000 25.500
HOUR 15.500 620.00
40.00000 41.000 1,640.00
0115 208-00105 *Removal and Disposal of Sediment (Equipment) 30.000 0.000
HOUR 0.000 0.00
81.00000 0.000 0.00
0120 208-00106 *Sweeping (Sediment Removal) 63.000 36.000
HOUR 0.000 0.00
190.00000 36.000 6,840.00
0125 208-00107 Removal of Trash 74.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0130 208-00206 *Erosion Control Supervisor 114.000 111.000
DAY 3.000 405.00
135.00000 114.000 15,390.00
0135 210-00011 *Reset Mailbox Structure (Type 1) 7.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0140 210-00015 Reset End Section 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0145 210-00065 Reset Monument (Type 3A) 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0150 210-01011 *Reset Gate 1.000 0.000
EACH 1.000 200.00
200.00000 1.000 200.00
0155 212-00006 *Seeding (Native) 10.000 7.550
ACRE 0.000 0.00
430.00000 7.550 3,246.50
0160 212-00032 *Soil Conditioning 10.000 7.550
ACRE 0.000 0.00
2,250.00000 7.550 16,987.50
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0165 213-00002 *Mulching (Weed Free Hay) 15.000 7.430
ACRE 0.000 0.00
550.00000 7.430 4,086.50
0170 213-00012 *Spray-on Mulch Blanket 6.000 0.000
ACRE 4.300 10,105.00
2,350.00000 4.300 10,105.00
0175 213-00061 *Mulch Tackifier 3,000.000 1,486.000
LB 0.000 0.00
2.30000 1,486.000 3,417.80
0180 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 6,550.000 586.200
SY 352.000 651.20
1.85000 938.200 1,735.67
0185 216-00303 *Turf Reinforcement Mat (Class 3) 2,500.000 1,520.000
SY 0.000 0.00
5.40000 1,520.000 8,208.00
0190  304-06007 *Aggregate Base Course (Class 6) 3,102.000 3,102.000
CcY 0.000 0.00
29.00000 3,102.000 89,958.00
0195 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 195.580 195.580
TON 0.000 0.00
103.00000 195.580 20,144.74
0200 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 10,025.250 10,025.250
TON 0.000 0.00
56.50000 10,025.250 566,426.63
0205 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 5,100.000 0.000
TON 0.000 0.00
69.50000 0.000 0.00
0210 420-00113 Geotextile (Drainage) (Class 2) 166.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0215 506-00212 *Riprap (12 Inch) 85.000 0.000
CY 0.000 0.00
51.00000 0.000 0.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0220 507-00000 Concrete Slope and Ditch Paving 5.000 0.000
cY 5.000 2,800.00
560.00000 5.000 2,800.00
0225 604-00305 Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,750.00000 1.000 3,750.00
0230 607-00005 *End Post 13.000 7.000
EACH 6.000 900.00
150.00000 13.000 1,950.00
0235 607-00010 *Corner and Line Brace Post 11.000 3.000
EACH 0.000 0.00
175.00000 3.000 525.00
0240 607-01000 *Fence Barbed Wire with Metal Posts 2,359.000 1,255.000
LF 0.000 0.00
1.45000 1,255.000 1,819.75
0245  607-11200 *Fence Combination Wire With Metal Posts 490.000 0.000
LF 490.000 1,788.50
3.65000 490.000 1,788.50
0250 607-11525 *Fence (Plastic) 750.000 480.000
LF 0.000 0.00
2.40000 480.000 1,152.00
0255 607-60316 *16 Foot Gate Twin 1.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0260 612-00001 *Delineator (Type I) 0.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0261 612-00101 Delin (Drv Conc Inst) (Ty I) MCR 0.000 0.000
EACH 0.000 0.00
89.07000 0.000 0.00
0265 612-00002 *Delineator (Type II) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0266 612-00102 Delin (Drv Conc Inst) (Ty 1) MCR 0.000 0.000
EACH 0.000 0.00
89.52000 0.000 0.00
0270  612-00003 *Delineator (Type IIl) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0271  612-00103 Delin (Drv Conc Inst) (Ty Ill) MCR 0.000 0.000
EACH 0.000 0.00
94.71000 0.000 0.00
0275 614-00011 Sign Panel (Class I) 40.500 0.000
SF 40.500 749.25
18.50000 40.500 749.25
0280 614-00012 Sign Panel (Class II) 310.000 0.000
SF 309.500 5,725.75
18.50000 309.500 5,725.75
0285 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 4.000 0.000
EACH 4.000 1,400.00
350.00000 4.000 1,400.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 24.000 0.000
Slipbase)
EACH 24.000 8,400.00
350.00000 24.000 8,400.00
0295 621-00450 *Detour Pavement 1,460.000 1,460.000
SY 0.000 0.00
46.00000 1,460.000 67,160.00
0300 624-20018 18 Inch Drainage Pipe (Class 0) 581.000 544.000
LF 37.000 1,591.00
43.00000 581.000 24,983.00
0305 624-20024 24 Inch Drainage Pipe (Class 0) 87.000 87.000
LF 0.000 0.00
53.00000 87.000 4,611.00
0310 624-20030 30 Inch Drainage Pipe (Class 0) 62.000 62.000
LF 0.000 0.00
93.00000 62.000 5,766.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0315 624-20066 66 Inch Drainage Pipe (Class 0) 120.000 120.000
LF 0.000 0.00
190.00000 120.000 22,800.00
0320 624-24024 24 Inch Drainage Pipe (Class 4) 47.000 47.000
LF 0.000 0.00
82.00000 47.000 3,854.00
0321 624-24024 24 In Drainage Pipe (CL 4) MCR 144.000 144.000
LF 0.000 0.00
90.00000 144.000 12,960.00
0325 624-24036 36 Inch Drainage Pipe (Class 4) 189.000 189.000
LF 0.000 0.00
175.00000 189.000 33,075.00
0330 624-26018 18 Inch Drainage Pipe (Class 6) 122.000 122.000
LF 0.000 0.00
77.00000 122.000 9,394.00
0335 624-26030 30 Inch Drainage Pipe (Class 6) 0.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0340 624-26042 42 Inch Drainage Pipe (Class 6) 95.000 95.000
LF 0.000 0.00
180.00000 95.000 17,100.00
0345  625-00000 *Construction Surveying 0.400 0.350
LS 0.000 0.00
31,000.00000 0.350 10,850.00
0350 626-00000 *Mobilization 0.400 0.400
LS 0.000 0.00
229,500.00000 0.400 91,800.00
0355 626-01000 Public Information Services 0.400 0.200
LS 0.000 0.00
3,000.00000 0.200 600.00
0360 627-00005 *Epoxy Pavement Marking 153.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0365 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 437.000 396.000
GAL 0.000 0.00
32.00000 396.000 12,672.00
0370 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 321.000 0.000
SF 0.000 0.00
17.75000 0.000 0.00
0375 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 95.000 0.000
Line
) SF 0.000 0.00
15.00000 0.000 0.00
0380 629-01050 Monument Box 3.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0385  630-00000 *Flagging 3,240.000 2,588.500
HOUR 210.500 5,473.00
26.00000 2,799.000 72,774.00
0390 630-00007 *Traffic Control Inspection 191.000 180.000
DAY 11.000 3,300.00
300.00000 191.000 57,300.00
0395 630-00012 *Traffic Control Management 150.000 76.000
DAY 11.000 2,200.00
200.00000 87.000 17,400.00
0400 630-80335 *Barricade (Type 3 M-A) (Temporary) 13.000 7.200
EACH 0.000 0.00
51.00000 7.200 367.20
0405 630-80341 *Construction Traffic Sign (Panel Size A) 55.000 21.600
EACH 0.000 0.00
51.00000 21.600 1,101.60
0410 630-80342 *Construction Traffic Sign (Panel Size B) 53.000 47.700
EACH 0.000 0.00
51.00000 47.700 2,432.70
0415 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
2,600.00000 3.600 9,360.00
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0420 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
50.00000 0.000 0.00
0425  630-80360 *Drum Channelizing Device 127.000 111.600
EACH 0.000 0.00
55.00000 111.600 6,138.00
0430 630-80370 Concrete Barrier (Temporary) 90.000 81.000
LF 0.000 0.00
26.50000 81.000 2,146.50
0435 630-80380 *Traffic Cone 100.000 63.000
EACH 0.000 0.00
11.00000 63.000 693.00
0440 630-80384 *Tubular Marker 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0445  630-85040 *Impact Attenuator (Truck Mounted Attenuator) 1.000 0.000
(Temporary)
EACH 0.000 0.00
100.00000 0.000 0.00
0450 700-70010 F/A Minor Contract Revisions 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70016 F/A Fuel Cost Adjustment -5,322.490 -5,326.090
FA 3.600 3.60
1.00000 -5,322.490 -5,322.49
0465 700-70018 F/A Roadway Smoothness Incentive 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470  700-70019 F/A Asphalt Cement Cost Adjustment 60,000.000 11,653.150
FA 0.000 0.00
1.00000 11,653.150 11,653.15
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PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY-18225
0475  700-70020 F/A On-The-Job Trainee 1,536.000 1,024.000
EACH 0.000 0.00
1.00000 1,024.000 1,024.00
0480 700-70025 F/A Quality Incentive Payment 31,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485  700-70380 F/A Erosion Control 1,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0486 700-70034 F/A Ground Water Monitoring Well 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0981 630-80344 Const Traf Sign (Spec) Added Category 0200 50.000 45.000
SF 0.000 0.00
55.00000 45.000 2,475.00
CAT0200 CURRENT AMT $  2,309,810.16 50,317.30 $ 1,725,504.68
CAT NOO0250 B.E. ROADWAY-18224
0490 201-00000 Clearing and Grubbing 0.600 0.600
LS 0.000 0.00
40,000.00000 0.600 24,000.00
0495 202-00010 Removal of Tree 6.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
0500 202-00035 Removal of Pipe 258.000 258.000
LF 0.000 0.00
30.00000 258.000 7,740.00
0505 202-00037 Removal of End Section 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0510 202-00220 *Removal of Asphalt Mat 7,330.000 7,330.000
SY 0.000 0.00
3.90000 7,330.000 28,587.00
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PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 B.E. ROADWAY-18224
0515 202-00240 *Removal of Asphalt Mat (Planing) 3,324.000 3,324.000
SY 0.000 0.00
2.05000 3,324.000 6,814.20
0520 202-00250 *Removal of Pavement Marking 4,276.000 4,276.000
SF 0.000 0.00
1.00000 4,276.000 4,276.00
0525 202-00810 *Removal of Ground Sign 19.000 11.000
EACH 0.000 0.00
51.00000 11.000 561.00
0530 202-00825 *Removal of Flashing Beacon 1.000 1.000
EACH 0.000 0.00
51.00000 1.000 51.00
0535 202-01000 *Removal of Fence 3,784.000 3,103.000
LF 0.000 0.00
0.45000 3,103.000 1,396.35
0540 202-01130 *Removal of Guardrail Type 3 58.000 58.000
LF 0.000 0.00
11.00000 58.000 638.00
0545 203-00010 *Unclassified Excavation (Complete In Place) 7,000.000 7,000.000
CcY 0.000 0.00
12.00000 7,000.000 84,000.00
0550 203-00060 *Embankment Material (Complete In Place) 42,793.000 42,793.000
CcY 0.000 0.00
9.25000 42,793.000 395,835.25
0555 203-01500 Blading 40.000 4.000
HOUR 0.000 0.00
120.00000 4.000 480.00
0560 203-01550 Dozing 48.000 23.000
HOUR 0.000 0.00
165.00000 23.000 3,795.00
0565 207-00305 Wetland Topsoil 1,240.000 1,240.000
CY 0.000 0.00
7.50000 1,240.000 9,300.00
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PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 B.E. ROADWAY-18224
0570 207-00310 Stockpile Wetland Topsoil 1,240.000 1,240.000
CY 0.000 0.00
4.50000 1,240.000 5,580.00
0575 208-00002 *Erosion Log (12 Inch) 1,126.000 1,126.000
LF 0.000 0.00
4.05000 1,126.000 4,560.30
0580 208-00007 *Erosion Log (8 Inch) 0.000 0.000
LF 0.000 0.00
3.05000 0.000 0.00
0585 208-00020 *Silt Fence 3,604.000 3,604.000
LF 0.000 0.00
1.20000 3,604.000 4,324.80
0590 208-00033 Sediment Trap 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0595 208-00034  *Gravel Bag 500.000 13.000
LF 0.000 0.00
6.80000 13.000 88.40
0600 208-00045 *Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
590.00000 3.000 1,770.00
0605 208-00070 *Vehicle Tracking Pad 4.000 4.000
EACH 0.000 0.00
2,200.00000 4.000 8,800.00
0610 208-00103 *Removal and Disposal of Sediment (Labor) 90.000 31.000
HOUR 0.000 0.00
40.00000 31.000 1,240.00
0615 208-00105 *Removal and Disposal of Sediment (Equipment) 42.000 0.000
HOUR 0.000 0.00
81.00000 0.000 0.00
0620 208-00106 *Sweeping (Sediment Removal) 30.000 28.500
HOUR 0.000 0.00
190.00000 28.500 5,415.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0250 B.E. ROADWAY-18224
0625 208-00107 Removal of Trash 80.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0630 208-00206 *Erosion Control Supervisor 116.000 116.000
DAY 0.000 0.00
135.00000 116.000 15,660.00
0635 210-00001 Reset Structure 1.000 1.000
EACH 0.000 0.00
1,540.00000 1.000 1,540.00
0640 210-00011 *Reset Mailbox Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0645 210-00013 *Reset Mailbox Structure (Type 3) 1.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0650 210-00015 Reset End Section 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0655 210-00065 Reset Monument (Type 3A) 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0660 210-01011 *Reset Gate 3.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0665 211-03005 Dewatering 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0670 212-00006 *Seeding (Native) 10.000 7.450
ACRE 0.000 0.00
430.00000 7.450 3,203.50
0675 212-00028 *Seeding (Wetlands) 1.200 1.200
ACRE 0.000 0.00
3,500.00000 1.200 4,200.00
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CAT NO0250 B.E. ROADWAY-18224
0680 212-00032 *Soil Conditioning 10.000 5.850
ACRE 0.000 0.00
2,250.00000 5.850 13,162.50
0685  213-00002 *Mulching (Weed Free Hay) 16.000 7.700
ACRE 0.000 0.00
550.00000 7.700 4,235.00
0690 213-00012 *Spray-on Mulch Blanket 4.000 0.540
ACRE 0.000 0.00
2,350.00000 0.540 1,269.00
0695 213-00061 *Mulch Tackifier 3,000.000 1,370.000
LB 0.000 0.00
2.30000 1,370.000 3,151.00
0700 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
11,500.00000 0.000 0.00
0705 214-00310 *Deciduous Shrub (1 Gallon Container) 25.000 25.000
EACH 0.000 0.00
36.00000 25.000 900.00
0710 214-01015 *Willow Cuttings 500.000 500.000
EACH 0.000 0.00
4.35000 500.000 2,175.00
0715 214-01200 *Plant (Tubeling) 2,300.000 2,300.000
EACH 0.000 0.00
7.95000 2,300.000 18,285.00
0720 215-00000 *Transplant Shrub 50.000 50.000
EACH 0.000 0.00
130.00000 50.000 6,500.00
0725 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co 5,190.000 3,640.000
SY 0.000 0.00
1.85000 3,640.000 6,734.00
0730 240-00010 Removal of Nests 9.000 9.000
HOUR 0.000 0.00
57.00000 9.000 513.00



CONTID: C18224 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 B.E. ROADWAY-18224
0735 240-00020 Netting 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0740 304-06007 *Aggregate Base Course (Class 6) 2,537.000 2,460.000
CcY 0.000 0.00
29.00000 2,460.000 71,340.00
0745  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 81.010 81.010
TON 0.000 0.00
103.00000 81.010 8,344.03
0750 403-33741 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 6,505.860 6,505.860
TON 0.000 0.00
56.50000 6,505.860 367,581.09
0755  403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,018.000 0.000
TON 0.000 0.00
69.50000 0.000 0.00
0760 420-00113 Geotextile (Drainage) (Class 2) 58.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0765 506-00012 *Riprap (Special) 22.000 22.000
EACH 0.000 0.00
2,900.00000 22.000 63,800.00
0770 506-00212 *Riprap (12 Inch) 294.000 0.000
CcY 0.000 0.00
51.00000 0.000 0.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 650.000 650.000
LF 0.000 0.00
15.25000 650.000 9,912.50
0780 606-01370 *Transition Type 3G 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0785 606-01385 *Transition Type 3J 3.000 3.000
EACH 0.000 0.00
440.00000 3.000 1,320.00
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0790 606-01390 *End Anchorage Type 3K 3.000 3.000
EACH 0.000 0.00
975.00000 3.000 2,925.00
0795 606-02005 *End Anchorage (Flared) 6.000 6.000
EACH 0.000 0.00
1,450.00000 6.000 8,700.00
0795 MATERIAL ALLOWANCE flared end anchors 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0795 MATERIAL ALLOWANCE End Anchor (Flared) 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0800 607-00005 *End Post 13.000 13.000
EACH 0.000 0.00
150.00000 13.000 1,950.00
0805 607-00010 *Corner and Line Brace Post 19.000 15.000
EACH 0.000 0.00
175.00000 15.000 2,625.00
0810 607-01000 *Fence Barbed Wire with Metal Posts 4,875.000 4,875.000
LF 0.000 0.00
1.45000 4,875.000 7,068.75
0815 607-01100 *Fence Barbed Wire With Treated Wooden Posts 369.000 369.000
LF 0.000 0.00
4.55000 369.000 1,678.95
0820 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
2.40000 0.000 0.00
0825 607-60120 *20 Foot Gate 2.000 2.000
EACH 0.000 0.00
145.00000 2.000 290.00
0830 609-60011 *Curb Type 6 (Section M) 746.000 0.000
LF 0.000 0.00

9.25000 0.000 0.00



CONTID: C18224 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 18224-BID ESTIMATE RUN 05/09/2014
PROJECT: FBRO66A-002 ESTIMATE NO: 0026 14:37:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 B.E. ROADWAY-18224
0835 612-00001 *Delineator (Type I) 0.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0836 612-00101 Delin (Drv Conc Inst) (Ty I) MCR 0.000 0.000
EACH 0.000 0.00
89.07000 0.000 0.00
0840 612-00002 *Delineator (Type II) 0.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0841 612-00102 Delin (Drv Conc Inst) (Ty 1) MCR 0.000 0.000
EACH 0.000 0.00
89.52000 0.000 0.00
0845  612-00003 *Delineator (Type 1) 0.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0846 612-00103 Delin (Drv Conc Inst) (Ty Ill) MCR 0.000 0.000
EACH 0.000 0.00
94.71000 0.000 0.00
0850 614-00011 Sign Panel (Class I) 25.000 25.000
SF 0.000 0.00
18.50000 25.000 462.50
0855 614-00012 Sign Panel (Class II) 150.000 116.500
SF 0.000 0.00
18.50000 116.500 2,155.25
0860 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0865 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 14.000 13.000
Slipbase)
EACH 0.000 0.00
350.00000 13.000 4,550.00
0870 615-00030 Embankment Protector Type 3 5.000 5.000
EACH 0.000 0.00
1,400.00000 5.000 7,000.00
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0875  621-00450 *Detour Pavement 1,195.000 1,195.000
SY 0.000 0.00
46.00000 1,195.000 54,970.00
0880 624-20024 24 Inch Drainage Pipe (Class 0) 318.000 309.000
LF 0.000 0.00
53.00000 309.000 16,377.00
0885 624-22015 15 Inch Drainage Pipe (Class 2) 76.000 60.000
LF 0.000 0.00
31.00000 60.000 1,860.00
0890 624-22018 18 Inch Drainage Pipe (Class 2) 40.000 40.000
LF 0.000 0.00
71.00000 40.000 2,840.00
0895 624-22036 36 Inch Drainage Pipe (Class 2) 92.000 92.000
LF 0.000 0.00
150.00000 92.000 13,800.00
0900 624-24015 15 Inch Drainage Pipe (Class 4) 133.000 100.000
LF 0.000 0.00
35.00000 100.000 3,500.00
0905 624-24018 18 Inch Drainage Pipe (Class 4) 227.000 227.000
LF 0.000 0.00
70.00000 227.000 15,890.00
0910 624-24024 24 Inch Drainage Pipe (Class 4) 159.000 159.000
LF 0.000 0.00
82.00000 159.000 13,038.00
0915 625-00000 *Construction Surveying 0.600 0.530
LS 0.000 0.00
31,000.00000 0.530 16,430.00
0920 626-00000 *Mobilization 0.600 0.600
LS 0.000 0.00
229,500.00000 0.600 137,700.00
0925 626-01000 Public Information Services 0.600 0.600
LS 0.000 0.00
3,000.00000 0.600 1,800.00
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0930 627-00005 *Epoxy Pavement Marking 57.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0935 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 214.000 214.000
GAL 0.000 0.00
32.00000 214.000 6,848.00
0940  627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 54.000 0.000
SF 0.000 0.00
17.75000 0.000 0.00
0945  627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 58.000 0.000
Line
) SF 0.000 0.00
15.00000 0.000 0.00
0950 629-01050 Monument Box 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0955  630-00000 *Flagging 1,969.500 1,969.500
HOUR 0.000 0.00
26.00000 1,969.500 51,207.00
0960 630-00007 *Traffic Control Inspection 95.000 95.000
DAY 0.000 0.00
300.00000 95.000 28,500.00
0965 630-00012 *Traffic Control Management 69.000 69.000
DAY 0.000 0.00
200.00000 69.000 13,800.00
0970 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 14.400
EACH 0.000 0.00
51.00000 14.400 734.40
0975 630-80342 *Construction Traffic Sign (Panel Size B) 20.000 18.000
EACH 0.000 0.00
51.00000 18.000 918.00
0980 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
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0985 630-80360 *Drum Channelizing Device 73.000 65.700
EACH 0.000 0.00
55.00000 65.700 3,613.50
0990 630-80370 Concrete Barrier (Temporary) 3,116.000 2,804.400
LF 0.000 0.00
26.50000 2,804.400 74,316.60
0995 630-85010 *Impact Attenuator (Temporary) 7.000 6.300
EACH 0.000 0.00
2,500.00000 6.300 15,750.00
1000 630-85040 Impact Attenuator (Truck Mounted Attenuator) 1.000 0.900
(Temporary)
EACH 0.000 0.00
100.00000 0.900 90.00
1005 700-70010 F/A Minor Contract Revisions 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70016 F/A Fuel Cost Adjustment 10,000.000 -4,139.380
FA 0.000 0.00
1.00000 -4,139.380 -4,139.38
1020 700-70018 F/A Roadway Smoothness Incentive 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 12,175.630
FA 0.000 0.00
1.00000 12,175.630 12,175.63
1030 700-70020 F/A On-The-Job Trainee 1,536.000 1,536.000
EACH 0.000 0.00
1.00000 1,536.000 1,536.00
1035 700-70025 F/A Quality Incentive Payment 46,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0250 B.E. ROADWAY-18224
1040 700-70380 F/A Erosion Control 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0250 CURRENT AMT $  2,236,272.47 0.00 $ 1,799,888.12
CAT NO0350 B.E. STRUCTURES-18224
1045 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
62,000.00000 1.000 62,000.00
1050 206-00000 Structure Excavation 105.000 105.000
CcY 0.000 0.00
20.00000 105.000 2,100.00
1055 206-00100 Structure Backfill (Class 1) 678.000 678.000
CY 0.000 0.00
30.00000 678.000 20,340.00
1060 206-00200 Structure Backfill (Class 2) 172.000 172.000
CcY 0.000 0.00
8.50000 172.000 1,462.00
1065 206-00360 Mechanical Reinforcement of Soil 678.000 678.000
CY 0.000 0.00
15.00000 678.000 10,170.00
1070 206-00520 Filter Material (Class B) 41.000 41.000
CcY 0.000 0.00
76.70000 41.000 3,144.70
1075 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
62,000.00000 1.000 62,000.00
1080 207-00205 Topsoil 0.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
1085 216-00022 *Soil Retention Blanket (Class 2) 386.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
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CAT NO0350 B.E. STRUCTURES-18224
1090 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 326.570 326.570
TON 0.000 0.00
69.50000 326.570 22,696.62
1095 420-00113 Geotextile (Drainage) (Class 2) 2,577.000 1,380.000
SY 0.000 0.00
1.60000 1,380.000 2,208.00
1100 502-00100 *Drilling Hole to Facilitate Pile Driving 0.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1105 502-00460 *Pile Tip 26.000 26.000
EACH 0.000 0.00
150.00000 26.000 3,900.00
1110 502-11274 *Steel Piling (HP 12x74) 885.000 885.000
LF 0.000 0.00
75.00000 885.000 66,375.00
1111 900-00012 Added Item (Foot)/ Steel Piling Cut-offs >1.0" <10.0'/ 164.000 164.000
CO 003/ Line 01
LF 0.000 0.00
60.00000 164.000 9,840.00
1115 503-00048 *Drilled Caisson (48 Inch) 96.000 96.000
LF 0.000 0.00
450.00000 96.000 43,200.00
1120 506-00212 *Riprap (12 Inch) 812.000 290.500
CY 0.000 0.00
51.00000 290.500 14,815.50
1125 506-00218 *Riprap (18 Inch) 1,540.000 1,382.000
CcY 0.000 0.00
47.00000 1,382.000 64,954.00
1130 506-00412 Soil Riprap (12 Inch) 193.000 156.000
CcY 0.000 0.00
50.00000 156.000 7,800.00
1135 515-00120 *Waterproofing (Membrane) 1,488.000 1,488.000
SY 0.000 0.00
13.25000 1,488.000 19,716.00
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1140 518-01004 Bridge Expansion Device (0-4 Inch) 88.000 88.000
LF 0.000 0.00
225.00000 88.000 19,800.00
1140 MATERIAL ALLOWANCE Bridge Expansion Device (0 - 4 Inch) 0.000
LF 0.000 0.00
109.00000 0.000 0.00
1145 601-03040 *Concrete Class D (Bridge) 737.060 737.000
CcY 0.000 0.00
505.00000 737.000 372,185.00
1150  602-00020 *Reinforcing Steel (Epoxy Coated) 134,908.000 134,908.000
LB 0.000 0.00
0.95000 134,908.000 128,162.60
1155  604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
1160 606-11030 *Bridge Rail Type 10M 621.000 621.000
LF 0.000 0.00
105.00000 621.000 65,205.00
1160 MATERIAL ALLOWANCE Bridge rail type 10m 0.000
LF 0.000 0.00
56.58000 0.000 0.00
1165 613-00200 *2 Inch Electrical Conduit 637.000 627.000
LF 0.000 0.00
4.15000 627.000 2,602.05
1170 618-00154 *Prestressed Concrete | (BT54) 2,101.000 2,101.000
LF 0.000 0.00
185.00000 2,101.000 388,685.00
1170 MATERIAL ALLOWANCE W16x26 Diaphragms 0.017
EACH 0.000 0.00
544.86000 0.017 9.26

CAT0350 CURRENT AMT $ 1,442,231.57 $ 0.00 $ 1,403,570.73
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CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 18225
1175 620-00002 Field Office (Class 2) 0.400 0.400
EACH 0.000 0.00
27,000.00000 0.400 10,800.00
1180 620-00012 Field Laboratory (Class 2) 0.400 0.400
EACH 0.000 0.00
25,000.00000 0.400 10,000.00
1185 620-00020 Sanitary Facility 0.400 0.400
EACH 0.000 0.00
3,500.00000 0.400 1,400.00
1190 700-70230 F/A Communication Lines 480.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 22,680.00 $ 0.00 $ 22,200.00
CAT NOO0450 B.E. CONST. ENG. ITEMS 18224
1195 620-00002 Field Office (Class 2) 0.600 0.600
EACH 0.000 0.00
27,000.00000 0.600 16,200.00
1200 620-00012 Field Laboratory (Class 2) 0.600 0.600
EACH 0.000 0.00
25,000.00000 0.600 15,000.00
1205 620-00020 Sanitary Facility 0.600 0.600
EACH 0.000 0.00
3,500.00000 0.600 2,100.00
1210 700-70230 F/A Communication Lines 720.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0450 CURRENT AMT $ 34,020.00 $ 0.00 $ 33,300.00
PROJECT TOTAL CURRENT AMT $ 6,045,014.20 $ 50,317.30 $ 4,984,463.53



